East Lake Sammamish Master Plan Trail Kivg County Prgks kg kingCounty
South Sammamish Segment A

Weekly Construction Update
Schedule of Construction Activities Week beginning January 16, 2017

Week of 1/16:

= Continue pot holing to identify location of
underground utilities

= Continue installation of erosion control fencing

= Continue installation of safety fencing

= Continue to remove split rail and chain link
fencing

= Relocate water mailbox at Sta 230+50

Week of 1/23

= Begin grubbing activity. Start at south end of
project and move north

= Relocate water service at Sta 226+75

= Begin installation of catch basins 1 thru 4 and
stormwater pipe at Sta 224+50.

Week of 1/30

= Continue grubbing activity, moving south to north. Grubbing Activity
= Begin installation of catch basins 5 thru 7 and
stormwater pipe at Sta 230+00.

Erosion Control and Safety Fencing Stump Removal
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Project Contacts
Hotline: 1-888-668-4886
Email: ELST@Kkingcounty.gov

Project Website:
http://www.kingcounty.gov/eastlakesammamishtrail

We appreciate your support as we continue developing
the East Lake Sammamish Corridor!
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